
GANTT project
Week 2
Week 3
Week 4
Week 5
Week 6
Week 7
Week 8
Week 9
Week 10
Week 11
Week 12
CSC207
Inception Phase [Week 2]
Analyze Preliminary System Specifications
Understand Client Requirements
Define System Scope and Boundaries
Task Allocation
Develop Project Schedule
Design Preliminary Use Case Diagram
Elaboration Phase [Week 3]
Identify System Feasibility and Risk
Refine System Specifications
Design Refined Use Case Diagram
Construction Phase
Requirement Analysis [Week 4]
Further Refinement of System Specifications
Design [Preliminary design stage WeeK 4/5]
Develop Class Diagrams
Develop Sequence Diagrams
Develop Object Diagrams
Design Graphical User Interface
Design [Detailed design stage Week 6]
Refinement of Class Diagrams
Refinement of Sequence Diagrams
Refinement of Object Diagrams
Refinement of System Specifications
Implementation [Week 7 - 9]
Refinement of Class Diagrams
Refinement of Sequence Diagrams
Coding
Compilation of codes
Interpretation of codes
Testing
Unit Testing
System Integration
Transition Phase [Week 10-11]
Documentation / System Demonstration
Report
Subsystem Demo / Evaluation